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AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01423-04



Financial Assistance Award 1423 

Between the Denali Commission and Alaska Village Electric Cooperative 

For 

St. Mary’s Power Plant, Bulk Fuel Storage and Mountain Village Intertie Project 

 

Amendment 4 

 

 

All changes to the award conditions are noted below. 

1. Modify the Scope of Work in Attachment A to include the following work items: 

 

 Procure long lead items for RPSU such as gensets and switchgear. 

 Procure 30,000-gallon tanks for BFU and if the engineer’s estimate is within the 

available funds, potentially advertise for bids and award for construction. 

2. Increase funding by $4,010,000. See attached revised Budget and Funding Summary date 

April 17, 2018. 

 

3. The Period of Performance is extended through December 31, 2021. 

 

There are no other changes to the original Financial Assistance Award. 



Award 1423 - Amendment 4

St. Mary's, Alaska Budget and Funding Summary
April 17, 2018

Line Item
Provided

By
Amount Basis/Notes

1 Power Plant and Bulk Fuel Storage Facility

2 Design Phase

3 Preliminary Planning AVEC $23,100 210 hrs @ $110/hr burdened rate

4 Project Management AVEC $20,000 100 hrs @ $110/hr burdened rate, plus $9,000 travel allowance

5 Design/Permitting/Geotech CRW $434,000 CRW Contract dated 10/05/2017

6 Engineering/Operations Design Review AVEC $14,500 100 hrs @ $145/hr burdened rate

7 AVEC Labor Contingency AVEC $8,400 76 hrs @ $110/hr burdened rate

8 $500,000

9 Construction Phase

10 BFU Site Prep. Project Management AVEC $25,800 180 hrs @ $110/hr burdened rate, plus $6,000 travel allowance

11 BFU Site Prep. Construction Contractor $1,397,000 AVEC estimate dated 21 September 2017

12 BFU Site Prep. Construction Administration CRW $55,000 440 hrs @ $125/hr burdened rate; 4% of line 11

13 Procurement of 30,000 gallon tanks for BFU AVEC $2,760,000 AVEC estimate dated 06 April 2018 less $2,500 included in in-directs Line 18

14 Procurement of Long Lead Items for RPSU AVEC $2,247,500 AVEC estimate dated 06 April 2018 less $2,500 included in in-directs Line 18

15 $6,485,300

16 All Other Construction 
AVEC, 

Contractor, 

CRW

$8,195,500
Preliminary estimate by AVEC dated 11/27/2017 based on Togiak construction estimate for all other BFU/RPSU work 

including PM, Const. and CA; Assume separate procurement for BFU Site Prep. Contract

17 $14,680,800

18 Indirect Costs
a

AVEC $21,680 10% of lines 3, 4, 6, 7, 10; 10% of first $25,000 of lines 5 + 12; 10% of first $25,000 of lines 11,13, 14, 16

19 $15,202,480

20 Wind Integration

21 Design

AVEC, CRW, 

EWT $309,998

22 Construction

AVEC, 

Contractor, 

CRW $5,127,540

23 $5,437,538 Fully funded by AEA, DOE and AVEC

24 Mountain Village Intertie 

25 Design Phase

26 Preliminary Design CRW $53,645 Final actual costs via Award 1347; indirect admin. costs paid via a separate Award

27 Final Design CRW $185,500 Fully funded by HUD via a Community Development Block Grant

28 $239,145

29 Construction Phase

30 Project Management AVEC $100,300 730 hrs @ $110/hour burdened labor rate, plus $20,000 travel allowance

31 Intertie Construction Contractor $6,850,000 November 2017 estimate by CRW; includes 7.5% escalation factor

32 Distribution System Improvements AVEC $300,000 July 2017 estimate by AVEC based on historical costs for the Emmonak - Alakanuk Intertie

33 Construction Administration CRW $125,000 1,000 hrs @ $125/hr burdened rate; 2.3% of line 31

34 $7,375,300

35 Indirect Costs
a

AVEC $42,530 10% of lines 28, 30; 10% of first $25,000 of line 31; see note b 

36 $7,656,975

37 $28,296,993

BUDGET

Grand Total 

Additional Notes:

a. AVEC does not have a federally negotiated indirect rate; use 10% diminimus rate in 2 CFR 200.414. The 10% rate will be applied to eligible reimburseble direct costs submitted by AVEC to the Denali Commission pursuant to this FAA.

b.  Assume line 31 construction performed by a new contractor (not the same as for BFU/RPSU); assume line 33 CA performed under existing CRW contract therefore no additional indirect allowed. 

Design is complete, turbine ordered FOB Port of Seattle April 2018.  Road, pad, and foundation complete.  Turbine 

installition and commissioning scheduled for3Q2018.

Subtotal 

Construction Phase Subtotal 

Subtotal 

Subtotal 

BFU/RPSU Construction Subtotal

Total 

Total 

Total 
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Award 1423 - Amendment 4

St. Mary's, Alaska Budget and Funding Summary
April 17, 2018

Line

Source Reference Amount Notes

38

39 Design Phase

40 Denali Commission 1423 $250,000 Original Award, initial funding for St. Mary's RPSU/BFU design; Indirects being paid via 1426

41 Denali Commission Amend 3 $250,000

42 $500,000

43 Construction Phase

44 Denali Commission Amend 3 $1,182,240

45 AVEC Match Amend 3 $295,560

46 Denali Commission This Action $4,005,000 79.98% of $5,007,500 (lines 13 + 14)

47
AVEC Match This Action $1,002,500

20.02% of $5,007,500; final required match amount to be reconciled/verified at project closeout based on total 

actual construction costs

48 $6,485,300

49 Indirect Costs

50
Denali Commission Amend 3 $14,180

Line 18 less the $2,500 of indirect included in line 18 for the future construction subcontract; Final allowable indirect 

costs to be reconciled/verified at project closeout based on total actual direct costs

51
Denali Commission This Action $5,000

$5,000 of additional indirect for two procurement contracts; final allowable indirect costs to be reconciled/verified at 

project closeout based on total actual direct costs

52 $7,004,480

53

54 AEA, DOE AVEC Files $5,403,538

55 AVEC AVEC Files $34,000

56 Total $5,437,538

57

58 Design Phase

59 Denali Commission Award 1347 $53,645 Separate original award for preliminary intertie design

60 HUD CDBG $185,500 HUD grant for final Intertie design

61 $239,145

62 Construction Phase

63 RUS Grant to AVEC AVEC Files $3,000,000 41% of line 34

64 Denali Commission Amend 3 $2,500,000 34% of line 34

65
AVEC Match Amend 3 $500,000

20% of line 64; final required match amount to be reconciled/verified at project closeout based on total actual 

construction costs

66 $6,000,000

67 Indirect Costs

68
Denali Commission Amend 3 $42,530 Final allowable indirect costs to be reconciled/verified at project closeout based on total actual direct costs

69 $6,281,675

70

71 $4,010,000

72 $1,002,500

73 $8,248,950

74 $1,798,060

75 $53,645

76 $8,589,038

77 $18,689,693

78 $9,607,300

FUNDING

Current Shortfall 

Subtotal 

Mountain Village Intertie

Total New Commission Funding via This Action 

Total 

Total Commission Funding Under this Award as of This Action 

Total Non-Commission & Non-AVEC Funding as of Date of This Action 

Grand Total Funding as of Date of This Action 

Subtotal 

Total AVEC Match via This Action 

Commission Funding Under Other Prior Awards 

Wind Integration

Total AVEC Match Under this Award as of This Action 

Total 

Subtotal 

Power Plant and Bulk Fuel Storage Facility

Subtotal 

Page 2 of 2


